
DEPARTMENT OF LAND AND NATURAL RESOURCES
Earthquake Damage Daily Report
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Island District Facility 
Description Project Description County Category Other Comments Latest Action Taken

01 Hawaii North Kona Recreational 
Facility (pier)

Kailua-Kona Pier - Structural assessment, design, and construction to 
repair earthquake damage to facility. Hawaii B

Assessment/Report/Estimate completed.   Report available at 
http://www.hawaii.gov/dlnr/reports/earthquake/index.html  Project in design phase.  See item #41 
for design costs and actions.  

02 Hawaii South 
Kohala

Recreational 
Facility (pier)

North Kawaihae SBH - Structural assessment of facilities, design, and 
construction to repair earthquake damage to facility. Hawaii B  Assessment/Report/Estimate completed.   Report available at 

http://www.hawaii.gov/dlnr/reports/earthquake/index.html.   

03 Hawaii South 
Kohala

Recreational 
Facility (pier) Has been combined with #02 Hawaii

04 Hawaii South Kona Safety Zone Buoys and moorings at Kealakekua Bay, in conjunction with State 
Parks rock fall assessment and safety measures Hawaii B

DOBOR to borrow temporary buoys from the Iron Man.  Coast Guard approval of buoys.  
Placement occurred 11/3/06.  Adjustments made 11/6/06.  Map of buoy locations has being 
generated and is attached at end of report.

05 Hawaii Various Various Inspection of facilities, infrastructure, trails and lands for damages, 
public safety, signage and posting.  Hawaii B Initial Assessment completed.  Initiated short term repairs as staff and funding permitted.  Long-

term repairs waiting pending additional funds.

06 Hawaii North Kona Recreational 
Facility (building)

Facilities Repair - Pu'u Wa'awa'a Cabin Damage - Repair of broken 
pipes. Hawaii E Repair completed 10/20/2006.

07 Hawaii North Kona Recreational 
Facility (building)

Facilities Repair - Honuaula Cabin water tank removal, Demolish water 
tank and dispose of debris. Hawaii E Repair pending availability of field crew.

08 Hawaii North 
Kohala

Recreational 
Facility (parking 
lot)

Pololu Parking Lot - level and repave parking lot, rebuild retaining wall. Hawaii G
HDOT has FINISHED road, parking lot-lookout repairs.  HDOT to open road and parking lot on 
Friday 11/3/06.  Need emergency funding to repair trail.  Anticipate over 100 cars/weekend day 
visitation and estimated 50% use trail when open.  Site visit with FEMA November 29, 2006.

09 Hawaii North 
Kohala

Recreational 
Facility (trail) Pololu Trail - reroute trail, remove debris and scale slopes above trail. Hawaii G Pololu Trail opened as of 11/22/06.

10 Hawaii North 
Kohala

Recreational 
Facility (trail)

Kohala Ditch Trail - clearing landslide, restore trail grade and replace 3 
bridges. Hawaii G Closed to public - waiting for additional funding for repairs.

11 Hawaii North 
Kohala

Recreational 
Facility (trail) Alakahakai Trail - reroute trail, signage, and monitor. Hawaii G Closed to public - waiting for landslide to stabilize to remove debris and reroute.

12 Hawaii North 
Kohala

Recreational 
Facility (trail)

Kapaloa Falls Trail - clearing landslide debris, restore trail grade, 
signage and scale area above trail and replace bridge. Hawaii G Closed to public - waiting for additional funding for repairs.

13 Hawaii Hamakua
Recreational 
Facility 
(trail/road)

Mauna Kea Hunting Road - clearing landslide debris from roadway. Hawaii C  Clearing is complete and area open to public.

14 Hawaii North 
Kohala

Recreational 
Facility (trail)

White Road Trail - clearing landslide debris, restore trail grade, scale 
slide area and replace signage. Hawaii G Closed to public - waiting for additional funding for repairs.

15 Hawaii North Kona Drainage Honuaula Forest Reserve - clearing collapsed Rockwall debris from 
boundary and restoring drainage. Hawaii A Waiting for availability of equipment.

16 Hawaii North Kona Reservoir Waikoloa Reservoir 1&2.  Staff responded to provide assistance to 
command post for draining reservoirs. Hawaii B No further action required at this time.

17 Hawaii North 
Kohala

Recreational 
Facility (trail) Muliwai Trail - assessment and debris removal and monitor. Hawaii G

closed to public - waiting for landslide to stabilize to remove debris. Inspecting on Nov.22,2006.  
still closed and needs additional inspection due to sizeable aftershock on Nov. 23, 2006 
(Thanksgiving Day).
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18 Hawaii North 
Kohala

FEMA 
Operations 
Center

Assist with obtaining use of Waimea Hunter Ed building for FEMA 
operations center. Hawaii G  No further actions needed at this time.

19 Hawaii Hamakua Stream

Waipio Valley - landslide has partially blocked streams in the Waipio, 
Pololu and Waimanu Valleys.  DOFAW assisting Hawaii County Civil 
Defense in assessment and possible debris clearing procedures as 
needed.  Site under monitoring by Hawaii County Civil Defense.

Hawaii B DLNR Staff coordinating with Hawaii County Civil Defense to provide assessment and response if 
conditions warrant.  Assessment with SCD shows that area no longer poses a threat of danger.

20 Hawaii Hamakua Recreational 
Facility (building) Minor repairs to Keanakolu Cabins. Hawaii E Carpenter and helper repair pipes and foundation.  Will repair tank and toilet pipes later.

21 Hawaii Kona Historic rock wall Kuakini Wall Hawaii G Assessing if rebuilding is possible or desirable

22 Hawaii Hawaii Historic & 
Cultural Sites

 Initial assessment with a possible Joint FEMA Civil defense re-
assessment required Hawaii G

23 Hawaii South Kona Kealakekua Bay Rock fall assessment, signage, safety measures, etc. Hawaii G

Recommend creation of a water safety zone to keep swimmers/boaters away from the rock fall 
zone.  10/26 DLNR issued an order that creates ocean and land safety zones within Kealakekua 
Bay that will be closed to the public.  The order closes public access to the Pali and Ka'awaloa flat
land sections within the Kealakekua Bay State Historical Park, until DLNR determines that the 
closed ocean waters and land may be safely reopened for public use. Geologists recommend 
keeping Ka'awaloa Flat closed for 1 month or until the threat of aftershocks has passed.  Toured 
with FEMA on Mon. 11/13/06

24 Hawaii South Kona Kealakekua Bay Cliff face restoration Hawaii G Toured with FEMA on Mon. 11/13/06.  Additional visit Nov.29,2006, after the large aftershock on 
Nov.23, assessment to be done.

25 Hawaii South Kona Kealakekua Bay Rock Fall mitigation, slope stabilization Hawaii G  Need rock fall contractor 
formal evaluation 

 Mitigation measure(s) to be determined, cost estimate may be reduced considerably if 
recommended alternative of doing nothing is adopted.  Toured with FEMA on Mon. 11/13/06 

26 Hawaii North Kona Hulihe'e Palace Historic Site. Hawaii G
 Palace closed for safety due 
to lack of structural integrity 
of the building. 

Report available at http://www.hawaii.gov/dlnr/reports/earthquake/index.html.  Toured with FEMA 
on Mon. 11/13/06

27 Hawaii East Hawaii Kalopa State 
Park Chimney in the dining pavilion has sustained some damage. Hawaii G  Dining pavilion services all 

the cabins at Kalopa.  Evaluation of the damage and quote to repair is pending. 

28 Hawaii South 
Kohala

Hapuna Beach 
Park

Hapuna Beach State Recreation Area. A- Frame Shelter repair, Beach 
Park comfort station wall, electrical, roof, concession building, and 
pavilions.

Hawaii G
 Pavilions to be evaluated; 
evaliation found light 
damage.  

Report available at http://www.hawaii.gov/dlnr/reports/earthquake/index.html.  Site visit with 
FEMA/SCD 11/21/06.  Additional damage discovered is similar to the previous damage reported.

29 Hawaii North 
Kohala

Kamehameha 
Birth site & 
Mookini Heiau

Kohala Historical Sites State Monument - Kamehameha Birth site rock 
wall restoration. Hawaii G

Follow historical consultation 
process. Received 
consultant report on both 
Kamehameha Birth site and 
Mo'okini Heiau. 

Report available at http://www.hawaii.gov/dlnr/reports/earthquake/index.html                                  
Site visit with SCD, and FEMA on Wed. Nov. 22.

30 Hawaii North 
Kohala Lapakahi Lapakahi State Historical Park - Rock wall restoration. Hawaii G Follow historical consultation 

process.   
A volunteer group has proposed to help.  Report available at 
http://www.hawaii.gov/dlnr/reports/earthquake/index.html .  Site visit with FEMA/SCD 11/21/06

31 Oahu Honolulu Iolani Palace Historic Structure, Iolani Palace Honolulu E
 DAGS assisted FEMA in 
inspecting Iolani Palace, Old 
Archives, Iolani Barracks,  

 Cost estimates have been taken from FEMA preliminary damage assessment site estimate. 

32 Kauai Hanalei Recreational 
Facility (trail) Trail survey. Kauai G No damage, trail was temporarily closed for survey to ensure public safety for hikers. 
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33 Maui South 
Shore Makena Puu Olai Landslide, Big Beach, and Black Sand Beach. Maui G

 Black Sand Beach and Puu 
Olai closed.  Earth Tech to 
inspect. 

Area closed.  Aerial and land surveys conducted Fri. 10-27, awaiting formal report.  Black Beach 
side prone to cinder slides that may continue.  Big Beach side may require hydraulic or scaling 
intervention.  Signage is in place.  Report available at 
http://www.hawaii.gov/dlnr/reports/earthquake/index.html

34 Oahu Honolulu Landslide Landslide damage in Makiki and estimated cost associated to take 
corrective action. Honolulu B  TMK(1)-2-46-2:33  Working with Board of Water Supply (Pipe found located under cinder slide). Consultant is on 

board and currently assessing the damages and plans for corrective actions. 

35 Statewide _ _ DOCARE staff time - Oahu, Maui, Hawaii. Statewide B

36 Statewide _ _
Initial General Assessments of Earthquake Damages and Inspection of 
Trail closures and Public Safety, Staff Time on Maui, Oahu, and 
Hawaii.

Statewide B

37 Statewide _ _ Statewide dam inspections- all Islands. Statewide B Inspection Completed/funded under FEMA Tech. Assistance Mission.  Reviewing findings and 
transmitting reports to owners.

38 Statewide _ _ Statewide emergency dam safety inspections. Statewide B Inspection Completed.  Reviewing findings.  

39 Statewide _ _ Statewide emergency dam safety inspections DLNR staff costs 
includes OT/Per diem/Travel expenses. Statewide B

40 Statewide _ _ Statewide emergency dam safety inspections - Private consultants. Statewide B One contract completed.  

41 Hawaii North Kona Recreational 
Facility (pier) Design for Kailua Kona Pier Hawaii G

42 Oahu Honolulu
Recreational 
Facility (park 
w/hiking & fee)

Diamond Head State Monument:  closed the day of the earthquake for 
public safety and inspection.  Honolulu B No damage to facility.  No further actions needed from State Parks.  

43 Oahu Honolulu Building Historic Structure, Old Archives Building Honolulu E
 DAGS assisted FEMA in 
inspecting Iolani Palace, Old 
Archives, Iolani Barracks,  

made into its own item on Nov. 30, 2006.  Previously combined with item #31

44 Oahu Honolulu Building Historic Structure, Iolani Barracks Honolulu E
 DAGS assisted FEMA in 
inspecting Iolani Palace, Old 
Archives, Iolani Barracks,  

made into its own item on Nov. 30, 2006.  Previously combined with item #31

45 Hawaii South Kona Recreational 
Facility (pier)

South Kawaihae SBH - Structural assessment, design, and 
construction to repair earthquake damage to facility. Hawaii B Site visit conducted on Nov 1, 2006. Cracks noted on roadway.  Further assessment to be done.

              Total 

 Description

Debris removal
Emergency Protective Measures
Roads and Bridges
Water Control Facilities
Buildings and Equipment
Utilities
Other - Parks, Recreational Facilities, etc. 

Control Number -  Will be the number used by SCD and FEMA to identify DLNR project # _.  New projects (40 +) will follow in order and therefore may not be arranged by county and then division.


